



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण  
(सड़क परिवहन और राजमार्ग मंत्रालय)  
**National Highways Authority of India**

(Ministry of Road Transport and Highways)  
जी-5 एवं 6, सेक्टर-10, द्वारका, नई दिल्ली-110075  
G-5 & 6, Sector-10, Dwarka, New Delhi-110075

दूरभाष / Phone : 91-11-25074100/25074200

फैक्स / Fax : 91-11-25093507 / 25093514

No. 11041/217/2007-Admn

Dated: 14.11.2014

**Policy Matters: Administration/Finance (155/2014)**  
(Decision taken in file No.-NHA/13013/CO/2014-15)

**Sub. : Expediting construction of Toll Plazas for early tolling of completed lengths in public funded/ annuity/ EPC projects.**

Earlier instructions have been issued for timely construction of toll plazas so that completed lengths are put to tolling without delay. However, instances are noticed where the project length is completed, but toll plaza is not ready. There are cases where tolling of completed length is delayed badly due to lot of time taken in the bidding of toll plaza construction. The delays in putting the completed length to tolling has been viewed seriously [copy of DO letter dated 10.11.2014 of Secretary (RTH) is enclosed]. Hence, all ROs and PDs are again instructed to ensure the following:

(i) From now onwards, the construction of toll plaza shall be taken up along with the construction of the project. All ROs & PDs shall review the position in ongoing projects and take up construction of toll plazas immediately, if not taken up already.

(ii) In case any completed length is not put to tolling and construction of toll plaza is getting delayed on account of any reason, such completed lengths shall be identified immediately and informed to CO Division. A new form of e-quotation has already been evolved by CO Division to cater for such cases so that the toll collection contractor makes temporary arrangements for tolling and then starts toll collection, while ROs/ PDs may continue with construction of toll plaza.

2. ROs & PDs may note that any delay in tolling of completed lengths will be viewed seriously and responsibility will be fixed.

3. This issues with the approval of Competent Authority.

Encl. : DO letter dated 10.11.2014 of Secretary(RTH)

14/11

(V.K.Sharma)

Chief General Manager (LA & Coord.)

To:

All officers and employees of HQ/ROs/PIUs/CMUs/Site Offices



सत्यमेव जयते

विजय छिबेर  
VIJAY CHHIBBER

D.O. No.H-39011/25/2014-P&P



M/P

सचिव

SECRETARY

भारत सरकार

GOVERNMENT OF INDIA

सड़क परिवहन और राजमार्ग मंत्रालय

MINISTRY OF ROAD TRANSPORT & HIGHWAYS

Dated 10<sup>th</sup> November, 2014

Dear Chairman Sir,

While reviewing the length of highways that have been put on toll, it has come to my notice that 108 kms of road where construction is completed, is not being tolled on the pretext that the toll plazas are still under construction. This is surprising, as temporary arrangements can always be made to start collection at such locations.

2. You would appreciate that non-collection of Toll Revenue on completed roads/stretches leads to loss of revenue to public exchequer which is unacceptable.

3. I request you to kindly direct the concerned to take immediate action and commence tolling on such stretches on an immediate basis. They may also be advised to ensure that such lapses do not recur in future.

With regards,

Yours sincerely,

(Vijay Chhibber)

Shri R.P. Singh,  
Chairman,  
National Highways Authority of India,  
Plot No. G-5&6, Sector-10, Dwarka,  
New Delhi-110075.