



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
(सड़क परिवहन और राजमार्ग मंत्रालय)
National Highways Authority of India
(Ministry of Road Transport and Highways)
जी-5 एवं 6, सेक्टर-10, द्वारका, नई दिल्ली - 110 075
G-5 & 6, Sector-10, Dwarka, New Delhi-110075

दूरभाष / Phone: 91-11-25074100/25074200
फैक्स / Fax: 91-11-25093507 / 25093514

No.11041/218/2007-Admn.

25th October 2011

POLICY MATTERS- Technical (90/2011)

(Decision taken in File No.12013/16/2000/Tech/GM(E-I))

Sub: Delays in works by the Contractors/Concessionaires- reg.

It has been observed that a good number of disputes arise between Contractors/Concessionaires and NHAI due to cost claims filed before DRB/Arbitration/Court for delays attributable to NHAI by contractors.

2. It has been decided that at the time of submission of proposals and while defending the disputes on cost claims in DRB/Arbitration/Court, on Extension of Time (EoT)/apportionment of delays attributable to NHAI and Contractors/Concessionaires, the pending reaches/works & its value should be bifurcated into two, one delayed by the Contractors/Concessionaires and the other attributable to NHAI so that the overlapping/Concurrent delays are clearly established.

3. This issues with the approval of Chairman, NHAI.


(M. Chandrashekhar)
General Manager (Coord.)

To

All Officers at Hqs
All Officers at ZOs/ROs/SLOs/PIUs/CMUs/Site Offices