



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण

(सड़क परिवहन और राजमार्ग मंत्रालय)

National Highways Authority of India

(Ministry of Road Transport and Highways)

जी-5 एवं 6, सेक्टर-10, द्वारका, नई दिल्ली-110075

G-5 & 6, Sector-10, Dwarka, New Delhi-110075

दूरभाष / Phone : 91-11-25074100/25074200

फैक्स / Fax : 91-11-25093507 / 25093514

NHAI/Policy Guidelines/Land Acquisition/2019

No.7.1.56 dated the 11th June, 2019

[Decision taken by EC in its 138th meeting at Agenda Item No. 138.06 (i)]

(Corrigendum to NHAI/Policy guidelines no. 7.1.54/2019 dated 15th April 2019)

Sub: Prioritization of Projects to be implemented by NHAI under Bharatmala Pariyojana & undertaking Land Acquisition & Pre-construction activities in prioritized BFA Projects.

Refer the NHAI/Policy guidelines No. 7.1.54/2019 dated 15th April 2019 on the above subject.

2. Authority in its 138th meeting decided a two stage approval / appraisal process for the projects. In the first stage, the feasibility and the probable alignment would be worked out and funds approved for the pre-construction activities based on the detailed analysis of cost of land acquisition and other pre-construction activities. In the second stage, the full project and the mode of the execution would be approved.

3. Accordingly, para 4 of the above referred policy circular has been amended as under:


“4. EC discussed the above matters and asked each Member to furnish to Finance Division a list of high priority projects balance for award under their jurisdiction alongwith the budget for pre-construction activities including LA for each project. The projects in the list shall be appraised / approved in two stages. In the first stage, the project feasibility and the most feasible alignment would be finalized alongwith the project features and funds would be approved for the pre-construction activities based on the detailed analysis of cost of land acquisition and other pre-construction activities by the committee competent for appraising the project. In the second stage, the full project and the mode of the execution would be appraised & approved.

4. In addition to the above, the 3A notification would be published only after first stage appraisal of the project is complete. If 3D notification (s)/3G Award (s) in some projects in the list had already been published, pending approval of the

4

project, such projects shall also undergo two stage appraisal & approval process as given above and further LA process shall be continued only after completion of first stage appraisal & approval.

5. This issues with the approval of Chairman.



(V.K. Sharma)
CGM (Coord & Parl.)

Copy to:

- (ix) All Officers and employee of HQ/ROs/PIU/CMUs/ Site offices.
- (x) Hindi Officer for translation in Hindi.
- (xi) Library- for hosting the circular library site.
- (xii) CGM (IT) for making necessary changes in online bidding portal.

Copy to:

- (iii) PPS to Chairman
- (ii) PPS to all Members/CVO