



3.3 1 871

भारतीय राष्ट्रीय राजमार्ग प्राधिकरण  
(पोत परिवहन, सड़क परिवहन और राजमार्ग मंत्रालय)  
**National Highways Authority of India**

(Ministry of Shipping, Road Transport and Highways)  
जी-5 एवं 6, सेक्टर-10, द्वारका, दिल्ली-110 075  
G-5 & 6, Sector-10, Dwarka, New Delhi-110075

दूरभाष / Phone: 91-11-25074100/25074200  
फैक्स / Fax: 91-11-25093507 / 25093514  
एक्स. / Extn.: 2223 / 2318 / 2468 / 2553

3.5.12

No. 11013/DMS/2013

Dated: 10<sup>th</sup> January, 2014

**CIRCULAR**

**Sub.: Post award monitoring of PPP Projects – reg.**

**Background:** Reference is invited to Circular of even no. dated 30.08.2013 on above subject in which different Committees were constituted. Copy enclosed for reference.

Subsequently, the Committees have submitted their formats which were also shared with all ROs and PDs for comments and also sent to MoRT&H for review and advice. Secretary (RT&H) in a meeting dated 05.10.2013 had reviewed the progress on above mentioned subject and also the formats. Chairman, NHA while approving Input Data Capture Formats for PPP Projects, mentioned that "Final periodic review of the projects may be monitored by Member (PPP) and put up to EC/Board from time to time." The work for development of software was awarded to M/s Accenture Services Pvt. Ltd. and the development of the software is at advanced stage. Proof of Concept Checking (POC) of two projects namely, (i) Nagpur-Wainganga Bridge of length of 45 km. on NH-6 in the State of Maharashtra having physical progress of 44% as on 30.6.2013 (as per MIS) and (ii) Khed-Simer Project of length of 127.9 km. on NH-50 in the State of Maharashtra (The work has to be started. The Appointed Date has been fixed) will be done on 28.01.2014 at NHA HQ.

MoRT&H has desired that the system should be up and running in respect of most of PPP Projects by 15.02.2014.


2. In order to get the system functional, following has been decided by Competent Authority:

- (i) The concerned General Manager of the State will be getting the historical data uploaded for all PPP Projects in this system.
- (ii) To facilitate the work, Competent Authority has approved one Computer Operator exclusively for this work to respective GMs and the work will be coordinated by the Team members of M/s. Accenture Services Pvt. Ltd. Nodal persons of Accenture Team attached. From NHA, Shri Jitendra Luhadia, Manager (Tech.) / Shri Manoj Sharma, Manager (Tech.) will be the Nodal Officers for this work.

Shri Vishal Sharma, Team Leader, M/s Accenture Services Pvt. Ltd. will be Coordinator for the above work.

- (iii) The entire exercise of uploading the data in the system should be completed by the respective GMs for all their Projects within ten days time.

This issues with the approval of Chairman.

  
(Sudhir Kumar)  
Member(PPP)

To,

1. All GMs(Tech.), NHAI HQ
2. All CGMs at HQ/RO/PD
3. PS to Chairman
4. PS to all Members

Copy for Information: JS (Highways), MoRT&H

<b><u>NODAL PERSONS FROM ACCENTURE TEAM</u></b>		
<b>S. No.</b>	<b>Consultant acting as POC</b>	<b>Names of GMs Assigned</b>
1	Vivek Singh	1. Sh. Chand Kishor, GM (Jharkhand)
2		2. Sh. A. Srivastava, GM (Bihar)
3		3. Sh. Naveen Kumar, GM (AP)
4		4. Sh. Anil Kumar, GM (MP & Chhattisgarh)
5		5. Sh. A. K. Sharma, GM (Mah./Guj.)
6	Brajendra Kumar Singh	1. Sh. J. K. Goyal, GM (UP)
7		2. Sh. S.L. Fageria, GM (HP)
8		3. Col. (TS) M. K. Jain, GM (Punj. / Haryana)
9		4. R. S. Rao, GM (Uttarakhand)
10	Ajay Kumar	1. Sh. I. S. Rana, GM (TN)
11		2. Sh. S. K. Sultania, GM (Karnataka)
12		3. Sh. B. N. Sahay, GM (Rajasthan)
13		4. Sh. Narendra Sharma, GM (Kerala)
14	Akhilendra Gautam	1. Sh. Samundra Singh, GM (NE)
15		2. Sh. Sunil Jindal, GM (WB)
16		3. Sh. V. K. Singh, GM (Delhi/CO)
17		4. Sh. Sanjay Saxena, GM (Odisha)