



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण

(सड़क परिवहन और राजमार्ग मंत्रालय)

National Highways Authority of India

(Ministry of Road Transport and Highways)

जी-5 एवं 6, सेक्टर-10, द्वारका, नई दिल्ली-110075

G-5 & 6, Sector-10, Dwarka, New Delhi-110075

दूरभाष / Phone : 91-11-25074100/25074200

फैक्स / Fax : 91-11-25093507 / 25093514

NHAI/11013/DGM (LA/Coord) 2013/FTS/762 / 46770 Date: **11.12.2013**

To

All ROs

Sub: Periodical review of land acquisition status with CALA and submission of report to NHAI HQ.

It has been felt that the progress of land acquisition in projects depends to a large extent on Competent Authority (LA). However, as per NHAI policy, Project Directors extend necessary assistance to CALAs for achieving progress of work. There are issues like joint measurement survey, valuation of structures etc., for which substantial involvement both at the level of PIU and CALA is required. Also delays at the end of CALA is required to be pursued relentlessly for timely acquisition of land. Project Directors and other officers in PIU are therefore, required to be in constant touch with CALA for expediting land acquisition.

2. In connection with the above, it has been felt that fortnightly meetings at the level of PIU-CALA may help to iron out issues relating to LA and expedite land acquisition. Therefore, Project Directors may be instructed to hold fortnightly meetings with CALAs and submit minutes of such meetings to NHAI HQ through the Regional Offices.

3. You are requested to issue directions accordingly to all PDs under your jurisdiction.

Your faithfully

(V.K.Sharma)

Chief General Manager (LA & Coord.)

Copy forwarded for information necessary action please to:

- (i) All PIUs
- (ii) PS to All Members