



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
(सड़क परिवहन और राजमार्ग मंत्रालय)
National Highways Authority of India

(Ministry of Road Transport and Highways)
जी-5 एवं 6, सेक्टर-10, द्वारका, नई दिल्ली-110075
G-5 & 6, Sector-10, Dwarka, New Delhi-110075

दूरभाष / Phone : 91-11-25074100/25074200
फैक्स / Fax : 91-11-25093507 / 25093514

No. 11041/218/2007-Admn

Dated: 18.11.2014

Policy Matters: Technical (169/2014)

Sub: Issue of Provisional Certificate/Completion Certificate.

On completion of construction works and determining the tests conducted in accordance Schedule -I to be successful, the Independent Engineer makes proposal for issue of Completion Certificate/ Provisional Certificate for a project. The Proposal is examined at RO/PD level and finally by the Technical Division at Headquarters. The proposal is considered in the Executive Committee for issue of Completion Certificate/Provisional Certificate. However, it has been found that there are certain discrepancies in reported status and actual status of the project particularly with regard to quality of the construction.

2. In order to have consistency and uniformity in approval, it has been decided that before considering the proposal for issue of Completion Certificate/Provisional Certificate for a project, a Committee will inspect the project and examine the proposal for issue of the Certificate. The Committee will comprise of 3 officers; one CGM from the other Technical Division concerned Regional Officer and one GM from the concerned Technical Division. The committee shall be got approved from Chairman once the proposal for issue of Completion Certificate/Provisional Certificate is received from RO in the Hqs. The Committee should involve Independent Engineer also during inspection of the Project Highways and he should be a party to signing of report of Committee. The mandate of the Committee will be to examine whether the Project Highway, which is proposed for issue of Certificate, can be safely and reliably placed in commercial operation and the proposal is conforming to the requirements of the Concession Agreement. The Committee shall submit its report within a period of 3 days of visit of the Project Highway. There should be no delay on this account. The proposal for issue of Competition Certificate/Provisional Certificate shall be processed based on the report of the Committee.

3. This issues with the approval of Competent Authority, NHAI.


18/11

(V.K.Sharma)
Chief General Manager (Coord.)

To

All officers and employees of HQ/ROs/PIUs/CMUs/Site Offices.