



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण

(सड़क परिवहन और राजमार्ग मंत्रालय)

National Highways Authority of India

(Ministry of Road Transport and Highways)

जी-5 एवं 6, सेक्टर-10, द्वारका, नई दिल्ली-110075

G-5 & 6, Sector-10, Dwarka. New Delhi-110075

दूरभाष / Phone : 91-11-25074100/25074200

फैक्स / Fax : 91-11-25093507 / 25093514

No. 11041/218/2007-Admn

Dated:31.05.2013

Policy Matter-Technical (135/2013)

Sub: Delegation of Powers with respect to O&M works for 4/6 lane stretches maintained by NHAI.

Ref: Policy Matter-Admin/Finance (88/2012) dt. 01.08.2012

Policy Matter-Admin/Finance (98/2012) dt. 08.11.2012

Policy Matter-Admin/Finance (8/2007) dt. 13.02.2007.

The revised Delegation of Powers with respect to O&M works for 4/6 lane stretches maintained by NHAI are as under:

A) Variation in BOQ/Non BOQ items for O&M contracts:

Sl.No	Item	Engineer	CGM cum RO	Member	EC/Chairman
1	Variation in individual BOQ item	+/-5% of individual BOQ quantity	+/-15% of individual BOQ quantity (including approvals at Engineer's level)	+/- 20% of individual BOQ quantity (including approvals at lower levels)	Beyond +/-20% of individual BOQ quantity -decision to be by EC.
2	New/Non BOQ item	Nil (will seek approval from NHAI)	Cumulative variations upto 5% of original contract value	Cumulative variations upto 10% of original contract value (including approvals at lower levels)	Cumulative variations beyond 10% of original contract value -decision to be by EC.
3	Limit in aggregate for entire contract-(BOQ+Non BOQ items i.e. 1+2 above)	Cumulative variations upto a limit of 3% of original contract value.	Cumulative variations upto a limit of 10% of original contract value (including approvals at Engineer's level)	Cumulative variations upto a limit of 15% of original contract value (including approvals at lower levels)	Cumulative variations beyond 15% of original contract value -decision to be by EC.

B) Extension of Time (EOT) for O&M contracts -(with or without LD):

- CGM/RO- Upto 3 months period.
- Member- Upto 6 months period including approvals at lower levels.
- EC/Chairman-Beyond 6 months period.

2. Variation should not be allowed for high quoted items by the bidder mentioned in the Minutes of the Meeting of the Evaluation Committee which becomes part of the contract, and only under unavoidable situation, be allowed with express approval of NHAI HQ.

Contd.. 2

3. In view of fact that majority O&M contracts are for a period of 1 year only (very few are upto 2 years); provision for escalation should not be provided in short term O&M contracts.
4. The RO will immediately notify the sanction given by him under his power to Member concerned with full justification.
5. This issues with the approval of Chairman.


31/05/13
(K. Venkata Ramana)
CGM(Coord)

To

All officers and employees of HQ/ROs/PIUs/CMUs/Site Offices